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RECOMMENDATION: 
  
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve Waiver-07-14, extending the period of project allocation for the 
three projects listed on the attachment for the time periods shown. 
 
ISSUE: 
 
The attached list identifies three projects totaling $8,920,000 that are programmed in the State 
Transportation Improvement Program for delivery in Fiscal Year 2006-07.  The Department, on 
behalf of the local agencies, will not be able to request an allocation for the phases shown by the 
June 30, 2007, deadline.  The attachment shows the details of the projects and the explanation for the 
delays.  The local agencies are requesting extensions, and the Department concurs with these 
requests.   
 
BACKGROUND: 
 
Resolution G-06-20, State Transportation Improvement Program (STIP) Guidelines, adopted by the 
Commission on December 13, 2006, stipulates that the Commission may approve a waiver to the 
timely use of funds deadline one time only for up to 20 months in accordance with Section 14529.8 
of the Government Code. 
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Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

 
 
 
Extension Amount 
Phase 

Number of Months Requested 
 
Extended Deadline 
 
CT Recommendation 

    
1 Department of Transportation  

San Diego 
PPNO:  75-2062 
Solana Beach Parking Structure 
 

$6,000,000 
Construction 

20 months 
 
02/28/2009 
 
Support. 
 

 The North County Transit District (NCTD) is requesting a 20-month allocation time extension for construction funds due to the delay in the 
certification of the project EIR.  NCTD could not have anticipated that the City would perform such an extensive review process.  Based on the 
September 2005 Project Study Report, the entire environmental review process was estimated to take 17 months, beginning in September 2004, and 
ending with certification of the EIR in February 2006.  However, the City of Solana Beach, which is the lead agency on the EIR, is performing an 
extraordinary amount of review of the EIR.  The EIR is not yet certified and is now estimated to be completed by October 2007 at the earliest.  Thus, 
there is anticipated to be at least a 17- month delay in the project.  NCTD is requesting the maximum 20-month time extension, due to the unusual 
delays surrounding this EIR.  
 
The Department supports the extension request for the Solana Beach parking structure project that will add 500 parking spaces for rail passengers.  
The parking lot at Solana Beach station is full to capacity each day.  Amtrak and Coaster (commuter) trains provide multiple daily trips from this 
station, making it one of the busiest on the Pacific Surfliner Corridor.  Completion of this parking structure is critical to meeting the current and 
future rail passenger needs on this segment of the Pacific Surfliner Corridor. 
 

2 Department of Transportation 
Madera  
PPNO:  75-2025 
Madera Amtrak Station Relocation 
 
 

$670,000 
Construction 

12 months 
 
06/30/2008 
 
Support. 
 

 Madera County is requesting a 12-month allocation time extension for construction funds due to delays in required BNSF Railway Company track 
realignment and crossing protection improvements.  The BNSF must realign the track to accommodate the proposed Madera station site.  
Construction of the passenger platform and parking area cannot take place until the tracks are realigned.  An estimated six months will be required to 
enter into agreements with the BNSF and to complete the track realignment by January 2008.  Further delay will then be caused, as construction of 
the station on clay soil cannot start during the winter months when damp rainy weather would result in adverse construction conditions.  Thus, a 12 
month time extension is necessary. 
 
The Department supports the extension request for the Madera Amtrak Station Relocation project as the delays in BNSF completion of the track 
realignment were unavoidable, and it would not be prudent to start the station construction during the rainy winter season. 
 

       3 Department of Transportation 
San Joaquin County 
PPNO:  75-2066 
Stockton ACE Northwest Track Connection 

 
 

$2,250,000 
Right of Way 

10 months 
 
04/30/2008 
 
Support. 
 

The San Joaquin Regional Rail Commission is requesting a ten-month allocation time extension for right of way funds due to delays in resolving 
project site selection issues.  This project will provide a track connection in the northwest quadrant between where the north-south Union Pacific 
railroad and the east-west BNSF railroad cross in Stockton.  However, until April 2007, the proposed site for an ACE maintenance facility would 
have been a hindrance to the location of the northwest track connection.  Now the new proposed location of the ACE maintenance facility will not 
conflict with this track project and project design, the environmental process and right of way appraisal can now proceed.  It is estimated that these 
phases can be completed in ten months.  Thus, a ten-month time extension is being requested.  At the June Commission meeting, $1.5 million in 
PS&E funds are being requested that will provide funding for project design and environmental work. 
 
The Department supports the extension request for the Stockton ACE Northwest Track Connection so this project can proceed towards completion. 

 

 


